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POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLIS ID #:
RCRIS ID #:

10

12/18/2000
12/18/2000

ILSFN0507984

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

A541
68-S5-98-02
CERCLA
TC
NonNPL
Removal Action

Site Description
The property known as 76th and Albany consists of a large tract of land some 20 acres in
size. The east half of the site operated as a drive-in theater, althought has been closed and
abandon for many years. The west half of the site was leased by the property owners to
Krisjon Construction Co., and operated as a disposal site for soil and construction material,
and for recycling broken concrete slabs and asphalt. Krisjon Constructions operated at the
site from 1989 through 1993 when they abandoned the site leaving roughly 400,000 cubic
yards of material stockpiled on site. Subsequent investigations revealed that there were areas
on the site that contained other disposed materials other than concrete and asphalt. Areas on
the site were believed to contain petroleum contaminated soils and ASR material. The site
consists of numerous waste piles, the largest running along the northern boundary of the
property and distinct areas of concrete, asphalt, and ASR are located on the southern portion
of the site. The property is partially fenced, but can be easily accessible to the public.
A Removal Site Assessment was conducted on February 4, 2000, to determine the extent of
the automobile shredder residue (DASRD) previously observed at the Site, and to obtain
additional analytical data to warrant a removal action. The fill area containing the ASR was
sectioned into 50 foot grids with sample points at the grid nodes. Thirty sample points were
generated and visually inspected for ASR. Eleven samples were collected of ASR at or near



thl surface and one duplicate. The samples were analyzed for total lead, TCLP lead, and
Pjlychlorinated Biphenyls (PCBs). The results identified Total lead levels ranging from 722
to»,780ppm, TCLP lead levels ranging from 0.52 to 27.3mg/l, and PCBs ranging from 4.45
to|198.5mg/l. The ASR remaining for this removal action appears to be limited to an area
aAroximately of one acre at the northwest comer of the site, and may extend down 10 feet in
d^rth. Total amount of ASR for the purpose of this action is estimated at 5,000 cubic yards.

: original Action Memorandum for the 76th and Albany Site was signed on November 3,
2(1)0, with an approved ceiling of $750,750. The removal was initiated on December 18,
2(1)0, and was originally scoped to address approximately 10,000 cubic yards of Automobile
Svedder Residue (ASR) contaminated with lead and PCBs. The initial assessment indicated
th|t the ASR was primarily located along the west portion of the site, with depths varying

one to eight feet. A test pit in the east portion of the site appeared clean and ASR
material was not anticipated in this area. Upon initiation of the removal action, additional

1 pits were conducted throughout the entire site to locate all ASR material that may be
prfeent on site. During this investigation a large area of ASR was discovered on the east
poltion of the site to a depth in excess of 12 feet. The waste volume from this area was
approximately 12,000 cubic yards, and a ceiling increase memo was completed for an
ad|itional $835,050, dated February 7, 2001.

: City of Chicago was conducting a parallel operation addressing ASR in a different
ation at the Site, utilizing the same contractor and treatment methodology. The City

coiipleted excavation and treatment of the remaining ASR, but exhausted their funding prior
tolompletion of disposal activities. Approximately 10,000 cubic yards of treated ASR
remained stockpiled on site. Due to the lack of resources by the City, a second ceiling
in*ease memo was completed for an additional $475,380, dated August 21,2001. The total
prftect ceiling for the site was now at $2,061,180

Clrrent Activities
CHanup operations by the City have ceased for lack of funding. An area in the northwest
comer of the property still contains approximately 5,000 cubic yards of ASR that would
rewire treatment and disposal. The City has acquired title to the property and is pursuing
additional development of the Site.

City of Chicago negotiated a redevelopment plan for this property, and completed
cl Aring the remaining ASR, concrete and construction debris. Tetra Tech was hired by the

rei

as the prime contractor and oversaw all work at the site. Any additional ASR material
overed during the cleanup was to be mitigated by the City. Currently two large

Ci
di!
dii ribution facilities have been built on east portion of the Site. The west side of the Site

ains undeveloped. A small section in the northwest comer still contains a debris and
The State has no plans to conduct or assist with any of the remediation activities at this

[City of Chicago intends to continue redevelopment on the west portion of the Site, but
lit a roadblock due to funding shortfalls to remove the remaining ASR. The City of
:ago is requesting additional assistance to treat and remove the remaining ASR, to allow

reAvelopment to continue



Planned Removal Actions
The threats posed in earlier actions support the need for removal actions at the Site. The
hazardous substances are located in an unsecured site, with signs of public access and the site
is located near industrial and residential areas, and must be immediately addressed. The
proposed removal actions at the site would eliminate the imminent and substantial threats to
human health, welfare, or the environment, as outlined in this memorandum.

The OSC proposes to undertake the following response actions to mitigate threats posed by
the presence of hazardous substances at the Site:

a. Develop and implement a site-specific work plan including a proposed time line.

a. Develop and implement a site-specific health and safety plan.

a. Establish and maintain site security measures during the removal actions, which may
include security guard service.

a. Develop and implement an air monitoring and sampling program during removal
activities.

a. Identify, sample and characterize the hazardous substances located at the site.

a. Excavate contaminated soil, and debris and stage on-site, as necessary.

a. Conduct on-site treatment to reduce lead levels below disposal regulatory limits.

a. Bulk and consolidate wastes in preparation for off-site disposal to a U.S.EPA
approved disposal facility.



b. Conduct confirmation sampling to ensure Agency cleanup goals are met.

Next Steps
-Contact the City of Chicago to arrange access to the property.

-Arrange site visit with the ERRS contractor to prepare for continuation of the removal
action.

Key Issues
This Polrep serves to amend the completion date as previously identified in Polrep 10. The
action at this site has been ongoing since the last fund-lead action by USEPA. Due to the
lack of financial resources, the City of Chicago has requested additional assistance with the
completion of the removal action. Completion of this next action will remove all remaining
ASR material from the 76th and Albany site.

Estimated Costs *

1 Total To ! %
Budgeted ( Date j Remaining > Remaining

Extramural Costs

ERRS - Cleanup Contractor ;$1,982,780.00 j$l,800,173.00 j $182,607.00; 9.21%

IRST/START : $26,600.00! $14,200.00^ $12,400.00 46.62%
Intramural Costs

lUSEPA - Direct (Region, HQ) \ $43,800.00; $42,360.00 $1,440.00 3.29%;

Total Site Costs $2,053,180.00 j$l,856,733.00i $196,447.00 9.57%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/76thandalbany


